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Change Order Number 3
PROJECT: Teel Parkway (Eldorado Pkwy to Panther Creek Pkwy)
PROJECT NUMBER: CIP 09-0009 BID NUMBER: 0908-068

CONTRACT AMOUNT:
Original Contract:  $584,209.60
Change Order Number 1 $22,877.00
Change Order Number 2 $37.848.20

Contract Date  October 19, 2009

Contract Date  February 2, 2010

Contract Date  April 6, 2010

CONTRACTOR:

Mario Sinacola & Sons, Excavating, inc
10950 Research Road

Frisco, Texas 75034

Phone: (214) 387-3900

Fax: (214) 387-3950

You are directed to make the changes noted below in the subject Contract:
City of Frisco, Texas

By:

Name: George Purefoy, City Manager

Dated:

Nature of Changes:

1. Adjust location of irrigation tap. Extend copper line to make connection. (ltems R2, R3, R10, P4, P9, EC7, MC4, MC5, LS14, LS15)

2. Provide additional Electrical Service for Irrigation Controller. (ltem LS16)

3. Furnish and instail 8' Curlex for erosion control. (ltem EC6)
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These changes result in the fol lowing adjustment of Contract P rice and Contract T ime:
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REMOVAL ITEMS

Quantity . - UNIT COST TOTAL COST K
Pay liem Previous | Change | Revised Units Description Previous Revised Previous Revised Change in Cost
R2 822.0 25.0 847.0 SY |REMOVING CONCRETE (PAV) $7.00 $7.00 $5,754.00 $5,929.00 $175.00
R3 319.0 42.0 361.0 LF |REMOVING CONCRETE (CURB) $7.00 $7.00 $2,233.00 $2,527.00 $294.00
REMOVE/REPLACE TRAFFIC
R10 0.0 1.0 1.0 LS BUTTONS $0.00 $250.00 $0.00 $250.00 $250.00
Subtotal $719.00
PAVING ITEMS
Quantity . - UNIT COST TOTAL COST .
Pay llem Previous | Change | Revised Units Description Previous Revised Previous Revised Change in Cost
P4 1,862.0 25.0 1,887.0 || LF JJCONC CURB (MONO) (TY II) $1.00 $1.00 $1,862.00 $1,887.00 $256.00
CONC PVMT (CONT REINF) (8")
P10 567.0 25.0 592.0 SY (HAND POUR) $45.00 $45.00 $25,515.00 $26,640.00 $1,125.00
Subtotal $1,150.00
EROSION CONTROL ITEMS
Quantity . L UNIT COST TOTAL COST .

Pay ltem Previous | Change | Revised Units Description Previous Revised Previous Revised Change in Cost
EC6 0 3,000.0 | 3,000.0 | LF ||8' CURLEX $0.00 $1.10 $0.00 $3,300.00 $3,300.00
EC7 0 1.0 1.0 LS ||REMOVE/REPLACE SOD $0.00 $500.00 $0.00 $500.00 $500.00

Subtotal $3,800.00

MISCELLANEOUS ITEMS

Quantity - UNIT COST TOTAL COST .
Pay ltem Previous | Change | Revised Units Description Previous Revised Previous Revised Change in Cost

ARROWBOARD FOR TRAFFIC
MC4 0 1.0 1.0 LS CONTROL $0.00 $750.00 $0.00 $750.00 $750.00
MC5 0 25.0 25.0 SY ||TEMPORARY ASPHALT PATCH $0.00 $35.00 $0.00 $875.00 $875.00
Subtotal $1,625.00
LANDSCAPE/NRRIGATION ITEMS

Quantity e UNIT COST TOTAL COST .

Pay liem Previous | Change | Revised Units Description Previous Revised Previous Revised Change in Cost
L.S14 0 1.0 1.0 LS {[POTHOLE EXIST. WATER LINE $0.00 $1,500.00 $0.00 $1,500.00 $1,500.00
LS15 0 1.0 1.0 LS EI);LEND 2" COPPER WATER $0.00 $500.00 $0.00 $500.00 $500.00

ELECTRICAL SERVICE FOR
LS16 o 1.0 1.0 LS IRRIGATION CONTROLLER $0.00 $2,950.00 $0.00 $2,950.00 $2,950.00
Subtotal $4,950.00
Total Cost of Change Order Number 3 = $12,244.00
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These changes result in the following adjustment of Contract Price and Contract Time:
Contract Price Prior to this Change Order:; $644,934.80
Net change resulting from this Change Order: $12,244.00
$657,178.80

Contract Price Including this Change Order:

The Above Changes are Approved:

City of Frisco, Texas

By: o

Name: Jason Brodigan, P.E.

Title: Senior Civil Engineer

Mario Sm%ﬁ( Excava;%
By:

Namg: ﬂf}i bAFE ] é[!\,!f@ PO LA
VIeA- PRESINENT
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